COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2011

ESTI MATE SUMVARY 15: 01: 00
CONTI D C18667 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18667- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 58.0  DAYS TIME ALLOW 11/30/201 FI XED COMPLETI ON DAT!
|-70 COLORADO RI VER STABI LI ZAT PERCENT TIME.  63.04 ORI G TIME ALLOW 11/30/201 FI XED COMPLETI ON DATI
PROJECT NO C 0701-213
|-70 COLO RIVER STABI LI ZATI ON- FRU TA
NAME OF ROAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
M A. CONCRETE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 27/ 2011 DATE TI ME STARTED 08/31/2011
2323 R VER ROAD DATE LET 08/ 10/ 2011 DATE WORK BEGAN 09/ 09/ 2011
DATE AWARDED 08/ 10/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970/ 243- 3221 DATE NOTI CE TO PROCEED 08/ 31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,346, 225. 91 PARTI Ol PATI NG $ 7, 200. 00 $ 6, 600. 00
AWARD PRQJECT AMT: $ 820, 470. 00 NON- PARTI CI PATI NG 355, 757. 92 254, 390. 36
PERCENT COWPLETE: 26. 96% TOTAL EARNI NGS 362, 957. 92 260, 990. 36
FUNDS AVAI LABLE: $ 983, 267. 99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 362, 957. 92 260, 990. 36
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10, 874. 34 -7,827.31
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 352, 083. 58 253, 163. 05
LI QUI DATED DAVAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 352, 083. 58 253, 163. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253, 163. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18667-BI D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: C 0701- 213 ESTI MATE NO 0002 15: 01: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 660
LS 0. 340 340. 00
1, 000. 00000 1. 000 1, 000. 00
0010 203- 00060 Enbanknent Material (Conplete In Place) 8, 600. 000 5, 175. 580
CY 2,647.000 49, 631. 25
18. 75000 7,822.580 146, 673. 38
0015 203- 01590 Front End Loader (Rubber Tire) 100. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0020 206-01010 Bed Course Materi al 3, 790. 000 0. 000
TON 2, 465. 050 27,115.55
11. 00000 2,465. 050 27,115.55
0025 208- 00002 Erosion Log (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0030 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0035 212-00006 Seedi ng (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 212-00032 Soi | Condi tioni ng 1. 400 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0045 213-00004 Mil ching (Weed Free Straw) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 213-00061 Mil ch Tacki fier 140. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0055 420-00103 Geotextile (Erosion Control) (dass 2) 8, 700. 000 0. 000
SY 6, 468. 000 9, 702. 00

1. 50000 6, 468. 000 9, 702. 00



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18667- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQIECT: C 0701- 213 ESTI MATE NO 0002 15: 01: 00
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 506-00013  Riprap (Special) 18, 000. 000 0. 000
TON 4, 835. 680 149, 906. 08
31. 00000 4, 835. 680 149, 906. 08
0065 603-01240 24 1nch Reinforced Concrete Pipe 72.000 0. 000
LF 72.000 6, 120. 00
85. 00000 72.000 6, 120. 00
0070 603- 05024 24 1 nch Reinforced Concrete End Section 2. 000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2. 000 1, 600. 00
0075 626- 00000 Mobi i zati on 1. 000 0. 500
LS 0. 100 80. 00
800. 00000 0. 600 480. 00
0080 626-01000 Public Information Services 1. 000 0. 250
LS 0. 250 125. 00
500. 00000 0. 500 250. 00
0085 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18667- Bl D ESTI MATE RUN 10/ 27/ 2011
PRQJECT: C 0701-213 ESTI MATE NO 0002 15: 01: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0120 630-00000 *Fl aggi ng CO #002 Fl aggi ng 428. 500 71. 000
HOUR 357. 500 9, 770. 48
27.33000 428. 500 11,710.91
CAT 0200 CURRENT AMI  $ 1,339,025.91$% 254,390.36 % 355, 757. 92
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0110 620-00002 Field Ofice (Qass 2) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0115 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 600. 00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 7,200.00 % 6, 600. 00 $ 7,200. 00
PRQJIECT TOTAL CURRENT AMI $ 1,346,225.91$ 260,990.36 % 362, 957. 92



